
 

 

 Local Agency Programs (LAP) 
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ROW, Att. B, 

FINAL 
PLANS, 

PROP & EST 
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PLANS 
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ADVERTISE 
DATE 

5 WEEK 
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DATE 
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MEETING 
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THURSDAY 

 
AD BOARD 
MEETING 

(1ST & 3RD 
TUESDAY) 

 
 

**04/06/07 F **05/04/07 F **05/18/07 F **06/15/07 F **07/20/07 F **08/10/07 F **08/17/07 F **09/28/07 F **10/25/07 **11/06/07

04/13/07 F 05/11/07 F 05/25/07 F 06/22/07 F 07/27/07 F 08/17/07 F 08/24/07 F 10/05/07 F 10/25/07 11/06/07

05/11/07 F 06/08/07 F 06/22/07 F 07/20/07 F 08/24/07 F 09/14/07 F 09/21/07 F 11/02/07 F 11/29/07 12/04/07

06/15/07 F 07/13/07 F 07/27/07 F 08/24/07 F 09/28/07 F 10/19/07 F 10/26/07 F 12/07/07 F 01/24/08 01/08/08

07/06/07 F 08/03/07 F 08/17/07 F 09/14/07 F 10/19/07 F *11/14/07 W *11/21/07 W 01/11/08 F 01/24/08 02/05/08

08/03/07 F 08/31/07 F 09/14/07 F 10/12/07 F *11/19/07 M 12/14/07 F 12/21/07 F 02/01/08 F 02/28/08 03/04/08

08/31/07 F 09/28/07 F 10/12/07 F 11/14/07 W *12/19/07 W 01/11/08 F 01/25/08 F 03/07/08 F 03/20/08 04/01/08

10/05/07 F 11/02/07 F 11/16/07 F 12/14/07 F 01/25/08 F 02/15/08 F 02/22/08 F 04/04/08 F 04/24/08 05/06/08

11/02/07 F 11/30/07 F 12/14/07 F 01/11/08 F !02/20/08 W 03/14/08 F 03/21/08 F 05/02/08 F 05/22/08 06/03/08

12/07/07 F 01/04/08 F 01/18/08 F 02/15/08 F !03/26/08 W 04/18/08 F 04/25/08 F 06/06/08 F 06/26/08 07/01/08

01/11/08 F 02/08/08 F 02/22/08 F 03/21/08 F !04/30/08 W 05/23/08 F 05/30/08 F *07/11/08 F 07/24/08 08/05/08

02/08/08 F 03/07/08 F 03/21/08 F 04/18/08 F 05/23/08 F 06/13/08 F 06/20/08 F 08/01/08 F 08/28/08 09/02/08

03/14/08 F 04/11/08 F 04/25/08 F 05/23/08 F 06/27/08 F 07/18/08 F 07/25/08 F 09/05/08 F 09/25/08 10/07/08

04/11/08 F 05/09/08 F 05/23/08 F 06/20/08 F 07/25/08 F 08/15/08 F 08/22/08 F 10/03/08 F 10/30/08 11/04/08

05/16/08 F 06/13/08 F 06/27/08 F 07/25/08 F 08/29/08 F 09/19/08 F 09/26/08 F 11/07/08 F *11/20/08 12/02/08

06/13/08 F 07/11/08 F 07/25/08 F 08/22/08 F 09/26/08 F 10/17/08 F 10/24/08 F 12/05/08 F *01/29/09 *01/06/09
 
1) All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal.            Plan08gd.doc 08/22/2007 
2) Projects that may require an Environmental Assessment, Program Material must be submitted at least six months prior to advertisement date. 
3) Discuss with appropriate staff engineer of Local Agency Programs. 
4) Reconstruction (4R) projects on the National Highway System (NHS) and over $5,000,000 in total cost  - Plans, Proposal and Estimate must be received two weeks prior to these dates. 
5) Reproducible plans are to be sent after Final Plans so that any modifications identified during Final Plan Review can be incorporated.  Reproducible plans are due one week before project 
Advertisement Date. 
6) *: Date adjusted due to holiday.  !: Earlier turn in date due to busiest lettings.  **: Local Jobs Today only.  ^: Tentative Date 


